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Additional Information

Aztec Arterial 1B Wilson Eng x Old Castle x Wilson Eng Geomat complete Nov 2016

Aztec Arterial Phase 2 Wilson Eng x x Wilson Eng on-going

Animas River Diversion CHC/w2 x CHC Engr to bid

Upgrade River Pump Station Andrew/w2 x All American/Pillar Andrew complete Aug 2016

Reservior #1 CHC/w2 x coming soon

North Main Russell Eng x x Wilson Eng Geomat to bid

Phase II SCADA CHC/w2 x Pillar CHC/Andrew complete

Bladder Tank SCADA change order Andrew/Pillar x Pillar Andrew materials expect Feb 1 completion 

Clearwell Expansion CHC x CHC Engr design

Williams / Blanco Arroyo ROW Study w2 x SMA w2/SMA Aug '15

Sewer Interceptor HZ/w2 x Smithco x Wilson Eng Geomat on-going

N. Heights H2O System w2 future w2

Water Plant Security Andrew/Wallace x coming soon Andrew

Water Plant #3 Underdrains Andrew x x PW/Reilly Andrew complete Nov 2016 No 3 Water Plant 

Church Ave, Zia to Mesa Verde w2 x Carreon/4 Corner x w2 Geomat complete Aug '15

Ute Ave. Reconstruction w2 future

Arterial 1B Sewer Main SMA x TRC Wilson Eng Geomat

Arterial Phase 2 Sewer Main TBD

Arterial 1B Water Main SMA x Aztec PW SMA will be scheduled

Arterial Phase 2 Water Main SMA SMA on-going

Kokopelli H20 Pressure w2 x Aztec PW Andrew complete 2016

Mesa Fallen Tree PW x Aztec PW x Russell B 90% remove dead branches 

WWTP UV w2 future

FEMA Projects w2 x Aztec PW x w2 on-going

Martinez Lane gabions baskets w2 x Aztec PW x w2 on-going

Ute Sewer w2 x Aztec PW x w2

Water main - Lower E tank  to upper future 

Water Main - Navajo Pump to lower tank future

Blanco Arroyo Gabion baskets (Russ Allen Property) w2 x Aztec PW x w2/Russell B 3/1/2017

Llano Lift Station Backup Generator w2 x MW Elect w2/Andrew complete Mar '15

Fleetpride Driveway w2 x Aztec PW w2

Irrigation Head Gates w2 Aztec Engr w2 on-going

Mosiac Ditch w2 x Aztec PW x w2 complete Aug '14

Upper Aztec H2O Pump w2 Aztec PW w2 budget

Oliver Drainage w2 x x Aztec PW w2 ?? coordinate with SJCO

Crane Septic w2 Aztec PW w2 on-going

Reservoir 2 Dump Site Clean up PW x Aztec PW w2 on-going

Airport Tarmac WH Pacific/w2 x Old Castle x Wilson Geomat 3/15/2016

Jenkins Ranch sewer w2 x Aztec PW w2 complete Jan '15

Alley Maintenance PW x Aztec PW w2/Russell B 7/1/2016 complete Aug 2016 on-going

10 Year Road Plan w2/CHC x x Aztec PW w2 8/1/2016 complete 8/1/2016

Signing Maintenance & Update w2 x Aztec PW w2 on-going

H2O Plant 3 Controls budget

S. Rio Grande/Mtn View Intersection Reconstruction w2 x Aztec PW w2 Geomat 6/1/2017

Pollard / Blanco culvert realignment/street construction w2 x Aztec PW x w2 5/1/2017

Church Ave Manhole Adjustment & collar PW x Aztec PW 4/1/2017

Long Ave Manhole Adjutement & Collar PW x Aztec PW x w2/Russell B 4/1/2017

Simonds Road CHC x Consolidated x CHC Geomat complete  Oct '15

Golf Course Wash Clean Up PW x Aztec PW x w2 complete 2015

                   CITY OF AZTEC PUBLIC WORKS 



Ford St/Blanco Arroyo    w2 Aztec PW x need a plan ??

Williams Arroyo Gabions    w2 x Aztec PW x w2 3/1/2017 75%

Blanco Arroyo/Zia culvert cleanup    w2 x TRC x w2 complete Nov 2015

Blanco Arroyo/Rio Grande culvert cleaning    w2 x Reilly x w2 complete Nov 2015

Blanco Arroyo/Rio Grande culvert replacement w2 x Aztec PW x w2/Russell B culvert in stock

Capwalls Park ditch ex and build berm PW x Aztec PW x w2 complete Nov 2015

Remove Debris from Library   PW x Aztec PW x w2 on-going

Street Cleaning     PW x Aztec PW x w2 on-going

Repair Erosion at WWTP   w2 x Aztec PW x w2/Andrew 0% planning construction of retention pond 

Llano Lift Station cleaning    PW x Aztec PW x w2/Andrew complete Nov 2015

Llano Street Erosion Repair / SIdewalk  w2 x Aztec PW x w2 0%

Bison Trail Culvert Excavation/Clean out /ditch PW x Aztec PW x w2 0%

Hwy 173 Concrete Box Culvert  cleanout PW x Aztec PW x w2 complete Nov 2015

Tiger Reservoir #3 Erosion Repair PW x Aztec PW x w2 complete Nov 2015

WWTP Overflow Retention Pond Excavation PW x Aztec PW x w2/Andrew 30% removed tgrees and fencing to access pond 

E Blanco/Swire Heights    PW x Aztec PW x w2/Russell B 0%

Karlin Ave Ditch Excavation PW x Aztec PW x w2/Russell B 0%

Church Ave Alley Erosion Repair  PW x Aztec PW x w2 complete 6/27/16

Detention Pond Creekside/Blanco    PW x x w2/Russell B 0% private property/ requesting city ownership

Animal Shelter Detention Ponds   PW x Aztec PW x w2/Russell B 0%

Blanco Arroyo Upper Detention Ponds   PW x Aztec PW x w2/Russell B complete May&July '16

Martinez Lane Gabions      PW Aztec PW x w2 30%

Little Sara storm Water Project w2 x x Aztec PW x w2/Russell B Nov '16 in progress Dennis Anderson property drains Kokopelli sub

Sabena Arroyo Clean & Repair    PW x Aztec PW x w2/Russell B complete Oct 2016

Sabena Arroyo Culvert @ Sabena St w/headwalls w2 x Aztec PW x x w2/Russell B complete Oct 2016

Sabena Arroyo Culvert @ Sagebrush Dr w2 x Aztec PW x w2/Russell B complete Oct 2016

Sabena Culvert - Sagebrush to Hampton Arroyo w2 x Aztec PW x w2/Russell B complete Oct 2016

XTO Detention Pond w2 x XTO x w2 Oct '16 complete Jan '17 ICE to complete outfall culvert directional tails 

Anasazi/French Drive Intersection repair    PW x Aztec PW x w2 complete July '15

Anasazi/French Drive Intersection reconstruction   w2 x w2/Russell B TBD 0% $$ FEMA GRANT  $   ???

Animas River Headgate w2 x Kimo Construction x w2 Geomat complete Jun '16

WWTP-Clean Drying Beds  PW x Aztec PW x Andrew/Russell B complete Mar '16

Lover's Lane Box Culvert   w2 x HO Construction x w2 Geomat complete May '16

Lovers Lane Irrigation Stand Pipe & head gate w2 x Aztec PW w2 complete Jun '16

Lovers Lane c/g, paving and safety rail w2 x Aztec PW x w2 complete Jun '16

Ash/Blanco Arroyo Box Culvert   w2 x Aztec PW x x w2/Russell B 5/1/2017 0% culverts in stock

Museum Fence/Slope Repair    w2 x Aztec PW x w2/Russell B 3/1/2017 0%

Museum/Historical Society water check    w2 x Aztec PW x w2 4/1/2017

Valley Gutters

     Zia/Park East  w2 x Aztec PW x x w2/Russell B TBD

     Zia/Park West  w2 x Aztec PW x x w2/Russell B TBD

     Chuska/Park East w2 x Aztec PW x x w2/Russell B TBD

     Chuska/Park West w2 x Aztec PW x x w2/Russell B TBD

     Ash/Zia East w2 x Aztec PW x x w2/Russell B TBD

     Ash/Chuska East w2 x Aztec PW x x w2/Russell B TBD

     Ash/Llano North w2 x Aztec PW x x w2/Russell B TBD

     Park/Llano East w2 x Aztec PW x x w2/Russell B TBD

     Park/LlanoWest w2 x Aztec PW x x w2/Russell B TBD

     Park/Llano North w2 x Aztec PW x x w2/Russell B TBD

     Park/Llano South w2 x Aztec PW x x w2/Russell B TBD

     Hwy 516/Chaco w2 x Aztec PW x x w2/Russell B TBD

     Hwy 516/Mesa Dr w2 x Aztec PW x x w2/Russell B TBD

     Church/Mesa Verde w2 x Aztec PW x x w2 July '15

     Zia/Church (south) w2 x Aztec PW x x w2 Aug '15

     Zia/Mesa Verde (south) w2 Aztec PW x x w2/Russell B TBD

     Zia/Church (north) w2 Aztec PW x x w2/Russell B TBD



     Zia/Mesa Verde (north) w2 Aztec PW x x w2/Russell B TBD

     Mesa Dr/Crandall w2 x Aztec PW x x w2 Jun '16

     Mesa Dr/Arnold w2 x Aztec PW x x w2 July '16

     Chaco/Church (north) w2 x Aztec PW x x w2 July '16

     Chaco/Church (south) w2 x Aztec PW x x w2/Russell B TBD

     Chaco/Mesa Verde (south) w2 x Aztec PW x x w2/Russell B TBD

     Chaco Mesa Verde (north) w2 x Aztec PW x x w2/Russell B TBD

     Blanco/Pollard (south) w2 x Aztec PW x x w2/Russell B July '17

     Blanco/Pollard (north) w2 x Aztec PW x x w2/Russell B July '17

     Western Dr/Western Circle w2 x Aztec PW x x w2/Russell B Aug '17 Will be completed during Western Dr reconstruction

     Western Dr/Newman w2 x Aztec PW x x w2/Russell B Aug '17 Will be completed during Western Dr reconstruction

     Western Dr/Swire w2 x Aztec PW x x w2/Russell B Aug '17 Will be completed during Western Dr reconstruction

     Lovers Lane/Pollard w2 x Aztec PW x x w2/Russell B Jun '17

     Lovers Lane/N Rio Grande (south) w2 x Aztec PW x x w2/Russell B Jun '17

     Lovers Lane/N Rio Grande (north) w2 x Aztec PW x x w2/Russell B TBD

     Chuska/Mesa Verde (south) w2 x Aztec PW x x w2/Russell B TBD

     Chuska/Mesa Verde (north) w2 x Aztec PW x x w2/Russell B TBD

     Chuska/Chusrh (south) w2 x Aztec PW x x w2/Russell B TBD

     Chuska/Curch (north) w2 x Aztec PW x x w2/Russell B TBD

     Blanco/N Rio Grande (south) w2 x Aztec PW x x w2/Russell B TBD

     Blanco/N Rio Grande (north) w2 x Aztec PW x x w2/Russell B TBD

     Blanco/Mesa Verde (south) w2 x Aztec PW x x w2/Russell B TBD

     Blanco/Mesa Verde (north) w2 x Aztec PW x x w2/Russell B TBD

     Blanco/Church (south) w2 x Aztec PW x x w2/Russell B TBD

     Blanco/Church (north) w2 x Aztec PW x x w2/Russell B TBD

     Fairgrounds/Orchard w2 x Aztec PW x x w2/Russell B Mar '17

     Fairgrounds/White (south) w2 x Aztec PW x x w2/Russell B TBD

     Faigrounds/White (north) w2 x Aztec PW x x w2/Russell B TBD

     Fairgrounds/Bunker w2 x Aztec PW x x w2/Russell B TBD

     Fairgrounds/Mesa Verde (south) w2 x Aztec PW x x w2/Russell B TBD

     Fairgrounds/Mesa Verde (north) w2 x Aztec PW x x w2/Russell B TBD

Western Drive - 20 water taps following sewer outfall w2 x Aztec PW Russell B/Yvonne Dec '16 complete Jan '17 savings to City approx $23,000 over having contractor complete 

Western Drive Street Light foundations w2 x Aztec PW w2/Russell B 7/1/2017 Will be completed during Western Dr reconstruction

Oliver/Eledge Ditch Culvert w2 x Aztec PW w2 Dec '16 in progress savings to City approx $54,000 over having contractor complete 

Pavement Markings - Streets - City-wide w2 x San Bar 

Construction
w2 complete Aug 2016

Pavement Markings - Parking Lots - City-wide w2 x Aztec PW w2 complete Aug  '16

Water Service to Solar Farm PW x Aztec PW Russell B 7/1/2017

O'Reilly's wter Main & Storm Sewer w2 x x TRC/Aztec PW x w2/Russell B 4/1/2017 waiting on developer to construct road

Airport Jersey Barrier w2 x Aztec PW w2/Russell B complete Sept '16

Lower Animas Ditch/Fairgrounds Culvert Replacement w2 x Aztec PW w2/Russell B 2/1/2017 double barrel - 42 inch culverts placed 2/1/17

Hampton Arroyo gabion failure repair (McCoy) w2 x Aztec PW w2/Russell B TBD

Lower Animas ditch/Blanco culvert repair w2 x Aztec PW w2/Russell B TBD

Manhole Repair N. Rio Grande/Lower Animas ditch w2 x Aztec PW w2/Russell B TBD

French Drain across GlenMary S. w2 x Aztec PW w2/Russell B 3/1/2017

Water Plant 16" & 12" Main distribution valve replacement Andrew x x TRC/AztecPW Andrew complete Oct '16

WWTP Detention Pond w2 x Aztec PW w2/Russell B 10% TBD called for line spots to aid in design

Kiddie Camp irrigation stand pipe and screeens Russell B x x ICE/Aztec PW Russell B complete Dec '16 complete

Irrigation Line replacement ~ White Ave Yvonne x Aztec PW Russell B 2/1/2017

Hilltop Rd Bridge/Culvert @ Farmers Ditch w2 x Aztec PW w2/Russell B 2/1/2017 48 inch Culvert in stock  ???

Swire Ave Bridge w2 x Aztec PW w2/Russell B TBD w2 bridge inspection needed

Water Plant Sump to back wash pond Andrew x Aztec PW Andrew/Russell B TBD

Kokopelli Area Detention Pond - Chaffee Property w2 x Aztec PW x w2/Russell B TBD Agreeement with Chaffee family needed

WWTP stem Wall w2/Andrew x Aztec PW x w2/Andrew/Russ TBD

Bladder Tank-Bloomfield Water meter w2/Andrew x Aztec PW w2/Andrew TBD Flow Meter purchase with water meter bid

173 Fire Station Water Main - 8" (lower) w2 x Dev/Winter Const w2/Yvonne 1/17/17

Bladder Tank repair Andrew x Andrew complete Nov '16

Water Tank Inspections Andrew x CW Divers Andrew complete Sept '16

Upgrade Water Plant Chloination Process CHC/Andrew x Aztec PW Andrew complete Sept '15



Replace 12" water line @ Hampton Arroyo w2 x Adame Construction w2 complete Jun '16

Park Ave/Llano Intersection, valley gutters, drainage w2 x Aztec PW x w2/Russell B TBD design phase

4-way stop removals - Park Ave/Chuska/Zia w2 x Aztec PW w2 TBD Work shop with Commissioners ?

Zuni, Navajo to Ute  backslope erosion control w2 x Aztec PW x w2 6/1/2017

HUB w2 x Aztec PW w2 on-going Considerable effort provided for remodeling 

Crack Sealing w2 x Diamuke x w2 Apr '16 $234,156 

Crack Sealing w2 x Diamuke x w2 Sept '14 $79,926 

Crack Sealing w2 x Diamuke x w2 Mar '14 $102,343 

Crack Sealing w2 x Diamuke x w2 $40,000 est

Airport Fuel Farm w2 x Eaton w2 6/1/2016 complete Dec 2016

Street Patching w2 x Aztec PW x w2 4/1/2017

Remove trees  ~ Hampton Arroyo w2 x AC Fence x w2/Russell B Feb '17 Leaning against sewer main

French Drain Oliver/Hwy 516 - North w2 x Aztec PW w2/Russell B

Upper East Water Tank Replacement w2 x Aztec PW w2/Andrew

East water main replacement (Hwy 173) w2 x x Aztec PW w2/Russ/Andrew

Pollard /Blanco w2 x Aztec PW x w2/Russell B

Kokopelli Drain - Little Sara w2 x x Aztec PW x w2/Russell B


